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ESTIMATE RUN 12/19/2013

ESTIMATE SUMMARY 12:30:43

CONTID: C19229         ESTIMATE NO: 0005 PROG 2005

PCN: 19229-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 SLAB REPLACEMENT PERCENT TIME:

PROJECT NO: IM0761-217                    

I-76 SLAB REPLACEMENT

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 12/02/2013 DATE TIME STARTED 06/24/2013

14290 HILLTOP RD. DATE LET 05/16/2013 DATE WORK BEGAN

 DATE AWARDED 05/31/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/14/2013 DATE ACCEPTED

LONGMONT CO 80504     970-535-4657 DATE NOTICE TO PROCEED 06/24/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,585,029.90 PARTICIPATING $ $ 486,091.07

AWARD PROJECT AMT: 1,455,051.72 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.00

WORK DAYS

WORK DAYS

93.04%

110,346.24

486,091.07

486,091.07

486,091.07

$

$

$

$

1,474,683.66

0.00

1,474,683.66

0.00

1,474,683.66

-21,825.78

0.00

1,452,857.88

0.00

AMOUNT DUE 1,452,857.88 486,091.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 486,091.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

81.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19229-BID    ESTIMATE RUN 12/19/2013

PROJECT: IM0761-217                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Grinding And Texturing Concrete Pavement 0.000

16,029.000

202-00170  
 

89,762.4016,029.000

89,762.40

16,029.000

SY  

5.60000

0010 *Removal of Concrete Pavement 10,251.000

4,336.000

202-00210  
 

379,262.0014,587.000

112,736.00

14,587.000

SY  

26.00000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

13.00000

0020 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

105.00000

0025 *Erosion Log 40.000

0.000

208-00005  
 

230.0040.000

0.00

40.000

LF  

5.75000

0030 *Gravel Bag 0.000

0.000

208-00034  
 

0.000.000

0.00

0.000

LF  

10.25000

0035 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0040 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

56.00000

0045 *Removal of Trash 2.000

0.000

208-00107  
 

112.002.000

0.00

2.000

HOUR

56.00000

0050 Erosion Control Supervisor 3.000

0.000

208-00205  
 

225.003.000

0.00

3.000

HOUR

75.00000

0055 Aggregate Base Course (Class 6) 287.000

75.400

304-06007  
 

13,046.40362.400

2,714.40

363.000

CY  

36.00000
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PCN: 19229-BID    ESTIMATE RUN 12/19/2013

PROJECT: IM0761-217                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

140.00000

0065 *Concrete Class P 2,288.200

954.800

601-05016  
 

752,376.003,243.000

221,513.60

3,243.000

CY  

232.00000

0066 Added Item (Dollar)/ Price Reduction Conc Cl P -981.820

0.000

900-00006  
 

-981.82-981.820

0.00

-981.820

DOL 

1.00000

0070 *Mobilization 1.000

0.000

626-00000  
 

56,000.001.000

0.00

1.000

L S 

56,000.00000

0075 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

679.000

GAL 

69.00000

0080 *Pavement Marking Paint (Waterborne) 27.000

19.000

627-00011  
 

1,615.9846.000

667.47

46.000

GAL 

35.13000

0085 *Flagging 817.000

348.500

630-00000  
 

47,785.501,165.500

14,288.50

1,475.000

HOUR

41.00000

0090 *Traffic Control Inspection 54.000

10.000

630-00007  
 

6,720.0064.000

1,050.00

70.000

DAY 

105.00000

0095 *Traffic Control Management 53.500

28.000

630-00012  
 

24,857.5081.500

8,540.00

100.000

DAY 

305.00000

0100 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

11.00000

0105 *Barricade (Type 3 M-A) (Temporary) 1.000

0.800

630-80335  
 

99.001.800

44.00

2.000

EACH

55.00000
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PCN: 19229-BID    ESTIMATE RUN 12/19/2013

PROJECT: IM0761-217                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Construction Traffic Sign (Panel Size A) 48.000

45.600

630-80341  
 

5,148.0093.600

2,508.00

104.000

EACH

55.00000

0115 *Construction Traffic Sign (Panel Size B) 16.000

18.200

630-80342  
 

4,104.0034.200

2,184.00

38.000

EACH

120.00000

0120 *Construction Traffic Sign (Panel Size C) 18.000

27.900

630-80343  
 

24,097.5045.900

14,647.50

51.000

EACH

525.00000

0125 *Construction Traffic Sign (Special) 469.000

375.200

630-80344  
 

17,728.20844.200

7,879.20

938.000

SF  

21.00000

0130 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

2,160.001.800

960.00

2.000

EACH

1,200.00000

0135 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

2.200

630-80358  
 

283.502.700

231.00

3.000

EACH

105.00000

0140 *Drum Channelizing Device 75.000

60.000

630-80360  
 

135.00135.000

60.00

240.000

EACH

1.00000

0145 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

1.00000

0150 *Portable Traffic Speed Monitor 1.000

0.800

630-80367  
 

2,160.001.800

960.00

2.000

EACH

1,200.00000

0155 *Traffic Cone 36" High 25.000

20.000

630-80380  
 

450.0045.000

200.00

200.000

EACH

10.00000

0160 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

3,000.00000
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PCN: 19229-BID    ESTIMATE RUN 12/19/2013

PROJECT: IM0761-217                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Mobile Attenuator 98.500

49.000

630-85041  
 

15,487.50147.500

5,145.00

180.000

DAY 

105.00000

0170 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,606.340

F A 

1.00000

0175 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A On-The-Job Trainee 320.000

0.000

700-70021  
 

320.00320.000

0.00

960.000

HOUR

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,445,183.66486,091.071,555,529.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0205 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0210 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 29,500.000.0029,500.00CURRENT AMT0400 $ $ $

$ 1,474,683.66486,091.07$1,585,029.90$CURRENT AMTPROJECT TOTAL


